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A. ACTIVITIES COMPLETED 

 

ACTIVITY 1.1. BIODIVERSITY VALUES IDENTIFIED AND ASSESSED 

 

1.1.1. Fish diversity and macrobenthic fauna 

Assoc. Prof. Murat Bilecenoğlu has completed detailed literature scan about fish diversity 

and macrobenthic fauna of Gökova Bay. The previous scientific studies held in Gökova Bay 

in the recent years have been searched and analyzed in detail. The species lists of both 

fishes and benthos (macrobenthic fauna) are now available. New species have been added 

to the existing fish and benthos list and more complete profile has been approached. A total 

of 352 fish and 882 benthos species have been determined in Gokova SEPA so far by 

literature survey. Examination of results of previous studies showed a relatively diverse 

marine faune in Gökova SEPA. This number will probably increase with the field studies that 

will be conducted in the next term (February-April 2010) by the component leader Assoc. 

Prof. Dr. Murat Bilecenoğlu.  

Dr. Bilecenoğlu has submitted 1st interim reports on fish and macrobenthic fauna separetely. 

According to the 1st interim report, there are 24 species under the threat categories(CR, EN, 

VU) of IUCN global red list.  

  

1.1.2. Avifauna 

Cem O. Kıraç and Kasım Kırlangıç implemented avifauna surveys on July 2009 and October 

2009. Survey dates associated with locations presented in the Table-1. 

 

Date 

 

Place of avifauna surveys 

13.07.2009 Gökova Bay (marine and coastal areas between Akyaka and Sedir Island) 

2.10.2009 Ferek river, Gökova plain and vicinity of Çalca Hill  

3.10.2009 Along Kanlı Azmak river 

4.10.2009 Gökova plain dune coasts & Akyaka urban center 

5.10.2009 Coastal road from Akyaka to Akbük, Akbük wetland and Ören town 

6.10.2009 Karaca Valley and Çamlı Bay 

7.10.2009 Karaca Valley and Bördübet coasts 

8.10.2009 Kadın Azmak and southern coasts up to Çamlı (Gelibolu) Bay 
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Table-1 Avifauna field studies dates and places 

Observations that were distributed among Gökova Bay, recorded in 43 different observation 

points. See Figure-1. 273 records in total have been made by the avifauna survey team and 

the data entered by the GIS expert. The statistics about avifauna field study is shown in the 

ANNEX-1. 

 

 

Figure-1. Avifauna survey effort map 

 

1.1.3. Mediterranean monk seal  

The project area has been visited SAD-AFAG monk seal survey team in 4 and 5 July 2009. 

Local people mainly the artisanal fishermen were interviewed in Akyaka. Total 12 sighting 

records have been gathered from these interviews and accepted as reliable 1st hand monk 

seal sighting data. 10 records obtained from the local fishermen occurred in the year 2009. 

The total number of Mediterranean monk seal sighting records in Gökova SEPA is 21 with 

those previously acquired and stored in the FokData dbase, a comprehensive database 
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which includes monk seal reliable sighting records from 1987 till now compiled by SAD-

AFAG.  

The other field study implemented under this heading was held by N.O. Veryeri in 6th-7th 

October 2009. The aim of the study is to make habitat analysis with special reference to 

determining potential sheltering caves and caverns for monk seals. The southern coasts from 

Akyaka to Çamlı, and the northern coasts from Ören (outside the Gökova SEPA boundary) to 

Akyaka has been scanned from the sea by a speed boat with the participation of Semiha 

Demirbaş, Tolga Kıraç and İrfan Yıldırım. It seemed from the initial observations that the 

southern coasts do not bear suitable breeding or sheltering habitat characteristics for monk 

seals while northern coasts have more rocky platforms and a number of caverns that monk 

seals would prefer. The designated caves/caverns that have to be examined in more detail in 

the next term of the project are shown in the Fig-2. 

 

 

Figure-2. Mediterranean monk seal habitat determination and survey effort map. 
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1.1.6. Classification of Coastal Habitats 

Semiha Demirbaş, Gökhan Kaboğlu, Ozan Veryeri, Tolga Kıraç, Kasım Kırlangıç, İrfan 

Yıldırım and Cem Kıraç held field studies for coastal habitat classification between 6th and 9th 

October 2009. The field study methodology is based on determination of variances between 

habitat structures. Based on the previous office studies that include detailed analysis of 

satellite map, the coast line can be characterized with 3 classes according to the substrate 

type-  

(1) Coastal dunes and sandy shores,  

(2) Pebble beaches 

(3) Cliffs and ledges 

(4) Rocky shores with vegetation or forest  

 

Furthermore the surface topography and vegetation stranum are taken into account.  8 

subclasses are defined according to these parameters. These classes are adapted from 

EUNIS habitat classification. The field researchers were trying to confirm this assignment 

with GPS records and coarse survey.  The map below shows the distinct classes of coastal 

habitats leaning to the field study records(See ANNEX 2).  
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Figure-3. Coastal habitat classification map 

 

ACTIVITY 1.2 SOCIO-ECONOMIC VALUES (ACTUAL AND POTENTIAL) ASSESSED 

 

1.2.1.    Fishery Management 

Assist. Prof. Dr. Vahdet Ünal implemented field studies in this framework every month for 2 

days duration. Dr. Ünal, Denizcan Durgun and Huriye Göncüoğlu continued questionnaires   

with the local fishermen. 84 questionnaires were completed in three fishery cooperatives; 1- 

Akçapınar Fishery Cooperative 2- Sarnıç-Akbük Fishery Cooperative and 3- Akyaka Fishery 

Cooperative. (See ANNEX 3.) 

 

Besides, some measurements on the target fish species White grouper (Epinephelus 

aeneus) and Black grouper (Epinephelus alexandrinus) were made and recorded in order to 

provide scientific basis to understand fishery economics and efficiency matters. Data 

collection on fishing capacity, fishery gears and areas and illegal fishing will be continued.  
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Dr. V. Ünal submitted his 1st Report on his preliminary studies including literature survey and 

field studies on the Fishery Management component of the project. The report includes 

detailed literature survey regarding past and present state of fishery in Gökova Bay. The 

characteristics of fishery cooperatives and vessel characteristics are reported. 

 

Under this component Vahdet Ünal continues his studies related to no fishing zones for the 

aim of enhancing the existing situation of fishery in Gökova SEPA (See also Activity 3.1. for 

details). The below map shows draft determinations of No Fishing Zones in Gökova SEPA 

with the real contributions and consent of local fishermen. The representative of MARA 

stated that there will be no problem on legally establishment of NFZs by MARA as soon as 

the local fishermen agree upon the selection and determination of NFZ areas in the region by 

themselves. 

 

 

 Figure-4. No fishing Zones in Gökova SEPA 
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1.2.2. Local people and human activities studied and analyzed (tourism, fishery, 

agriculture, yatching & daily boat excursions) 

Local consultant Bahar Suseven started to study the local biodiversity literature survey as 

well as human activities and environmental problems in Gökova SEPA. She has prepared 

and submitted the 1st interim report concerning the above mentioned subjects. Bahar 

Suseven segmented the Gökova Bay into characteristic geographical units (10 discrete 

segments) and she analyzed the human activities and pressure within borders of each unit 

beside socie economic and socio- cultural characteristics of the region related with 

biodiversity.  

 

 

1.2.3.Organic aquaculture 

Mr. Damien Dessane studied with the legal consultant Kemal Battal concerning the legal 

arrangements about organic aquaculture in this term of the project. Mr. Dessane submitted 

the 1st interim report including adequate Production Standards for Organic fish farming in the 

Gökova bay according to the local possibilities and actual practices. Moreover, the 

prefeasibility (technical, commercial, financial and ecological) of the implementation of 

Organic Aquaculture in the Gökova bay was investigated and is presented in this report. 

Beside the comparison between the Turkish and European Legislations on Organic 

Aquaculture and the parts of Turkish Legislation, EU Council Legislation and EU commission 

Regulation related to Organic aquaculture. Report also includes Standards of Organic 

Aquaculture Production in France and UK.   

 

 

ACTIVITY 1.3. THREATS AND PRESSURES IDENTIFIED AND ASSESSED 

 

1.3.1. Threats to the natural resources, habitats and biological diversity analyzed 

Vahdet Ünal, Zafer Kızılkaya, Gökhan Kaboğlu and Cem O. Kıraç have attended on behalf of 

our project team “Strengthening Protected Area Network of Turkey: Catalyzing Sustainability 

of Marine and Coastal Protected Areas” workshop that EPASA and UNDP coordinate in 

12.11. 2009.  
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ACTIVITY 2. INFORMATION ABOUT THE IMPORTANCE OF GÖKOVA BAY SPA AND 

ITS MANAGEMENT PLAN ARE AVAILABLE TO THE SPECIFIC  TARGET AUDIENCES 

 

Activity 2.2. All output and relevant data entered into GIS 

GIS supervisor Gökhan Kaboğlu and GIS officer Semiha Demirbaş had an evaluation 

meeting in 19th October 2009.  The methodologies of gathering data from field studies have 

been evaluated. The relationships between biodiversity and other layers have examined.  

Semiha Demirbaş completed data entry of the field studies that have been held. Also the 

maps of avifauna survey, Mediterranean monk seal and coastal habitat classification had 

prepared.   

 

 

Activity 2.4. Media campaign developed 

An article was Published in Devrim (local newspaper of Muğla) related to the stakeholders 

problem analysis meeting in 15th December 2009. (See ANNEX 4.) 

 

Activity 2.5. Web page designed and developed in the SAD-AFAG website 

Cem O. Kıraç, Semiha Demirbaş, Elif Tertemiz and Eren Özden continued to remedy the 

deficiencies of the Web-site. The announcements of the activities and the results are 

published in the news section regularly. The photos taken from the field studies and other 

activities can be found out in the photos section. (See www.sadafag.org/gokova) 

 

ACTIVITY 3. CAPACITY OF NGO AND LOCAL AUTHORITIES AND EPASA TO WORK 

TOGETHER AND INVOLVEMENT OF LOCAL POPULATION IMPROVED 

 

Activity 3.1.Training of the Trainers (ToT) workshop on best practices in applying 

ICZM methodologies held 

The trainer of the trainers workshop have been taken place in Akyaka between 3rd and 5th 

October 2009 with attendance from Environment Protection Agency for Special Areas, 

Ministry of Culture and Tourism, Ministry of Environment and Forestry – DG Protection and 

Control, Ministry of Public Works and Settlement, Coast Guard Command, Gendarmerie 

Province Headquarters, Akyaka Municipality, Muğla University, Ege University, 

Undersecretariat of Maritime Affairs, Bodrum Municipality, Agriculture Province Directorate, 

Province Environment and Forestry Directorate, GAS-DER, Akyaka Council, Mediterranean 
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Coast Foundation and Chamber of Shipping. 74 representatives from different stakeholder 

groups who have a share on the development and usage of Gökova Integrated Management 

Plan attended a series of sessions delivered by Eurosite member Tour du Valat (TdV) 

Christian Perrenou and from EUCC Mike Mannaart, Sezer Göktan from EPASA and Prof. Dr. 

Ahmet Cevdet Yalçıner from METU Coastal and Harbour Research Centre (See ANNEX 5 

for the minutes from the seminar).  

 

 

Figure-5. The sectoral distribution of participants  

 

SECTORS ORGANIZATIONS NUMBER 

Ministry of Environment and Forestry 6 

Ministry of Agriculture and Rural Affairs 3 

Ministry of Development and Construction 1 

Ministry of Culture and Tourism 2 

Turkish Environmental Protection Agency for Special Areas 13 

General directorate of Mineral Research and Exploration 2 

Akyaka Municipality 10 

Government 

Bodrum Municipality 1 

Total participant n= 74 
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Undersecreatriat for Maritime Affairs 3 

Coast Guard Command 3 

Gendarmery Command 2 

Muğla University (Muğla) 3 

Ege University(İzmir) 2 

Dokuz Eylül University Marine Sciences (İzmir) 3 
University 

METU Coastal & Harbour Engineering (Ankara) 1 

SAD 6 

Med Coast Foundation 1 

TURCEV 1 

Friends of Gökova Akyaka Society 1 

Akyaka City Council 2 

NGO 

Chamber of Marine Trade 2 

Fisherman 1 
Private Sector 

Planning Office 1 

UNDP 2 

Tour De Valat 1 International 

EUCC 1 

Total participants number=74 

Table-2. Organizational distribution of participants 

 

Activity 3.2. Public meeting(s) on Gokova SPA ICZM planning process held 

On 2nd October 2009, Vahdet Ünal, Zafer Kızılkaya and Derya Yıldırım coordinated a 

meeting with the local fishermen.  

 

Zafer Kızılkaya, one of the consultants of the project and Derya Yıldırım (member of SAD) 

had designed another project “Restoring Missing Algae Ecosystems by establishing No 

Fishing Zones in Gökova Bay” to act as a matching fund. This application made by SAD has 

been accepted by UNDP-GEF and the project was started on April 2009. This project is 

directly related to the “Putting PEEN to Practice in Marine and Coastal Areas A 

demonstration project ensuring the ecological resilience, coherence and sustainable future of 

Gökova Bay SPA” (Gökova ICMM) project with its content and aim. Therefore, its outputs 

and recommendations will be directly utilized by Gökova ICMM project which is still going on.  

 

The goal of the meeting was to state the status of fishery in Gökova Bay. Illegal and /or over 

fishing affects most the coastal fishermen. They narrated the idea of no fishing zones that 

can enhance the situation. Also the chairmen of the cooperatives and almost 60 fishermen 
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have stated their doubts. Cem O. Kıraç, Ozan Veryeri, Harun Güçlüsoy, Murat Bilecenoğlu, 

Damien Dessane and Semiha Demirbaş from SAD-AFAG team and Canan Orhun and 

Umberto Gallo Orsi from RUBICON had observed the meeting. (See ANNEX 6 for the 

minutes from the meeting). SAD-AFAG team agreed with local fishermen for a second 

meeting for determination of locations and sizes of “no fishing zone marine areas” in the 

region and actually this happened successfully in 6 December 2009 in the occasion of 

stakeholders meeting that was held between 5 and 8 December 2009.      

 

Stakeholders Problem Analysis Meetings held on Akyaka between 5th and 8th December 

2009. The details of the assemblies were given in the below table. Project manager N. Ozan 

Veryeri and project assistant Eren Özden and local consultant Bahar Suseven coordinated 

these meetings with contributions of Ayhan Toprak (Köyceğiz Directorate of EPASA) and 

Sezer Göktan (EPASA). Broader participation of local groups with representatives of local 

NGOs and official bodies has strengthened the aim of the meetings. The general problems 

are grouped under the title of ecological, socio-economical, administrative problems. The 

facilitators use problem tree method. (See ANNEX 7 for the minutes from the meeting)      

 

Date Content of the meeting Moderator 

5.12.2009 Yachting and Daily Boat Excursions Stakeholders Meeting N. Ozan Veryeri 

6.12.2009 Fishermen Stakeholders Meeting Vahdet Ünal 

7.12.2009 Tourism Stakeholders Meeting Sezer Göktan 

8.12.2009 Farmer Stakeholders Meeting Bahar Suseven 

Table-3. The dates, contents and moderators of the meetings. 
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Figure-6. The sectoral distribution of participants 

 

 

 

Internal meetings Sectors Number 
 

Internal meetings Sectors Number 

Government 5  Government 4 

NGO 13  NGO 4 

Private Sector 13  Private Sector 4 

University 1  University   

International    International   

1 

Yachting and 

Boat Tours 

Stakeholders 

Meeting 

Media 1  

3 

Tourism 

Stakeholders 

Meeting 

 

 

 

 Media 1 

Government 1  Government 1 2 
Fishermen 

Stakeholders 

Meeting 
NGO 3  

4 Farmer 

Stakeholders 

Meeting 
NGO 3 

Total participant n= 89 
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Private Sector 14  Private Sector 17 

University 4  University   

International    International   

Media    Media   

Total participant number=89 

Table 4. The sectoral distribution of participants of each meeting.  

 

The scheduled meeting that included the determination of No Fishing Zones (NFZ) have been 

held successfully in 6th December 2009 after the problem analysis meeting of fishery 

stakeholders. SAD-AFAG team was composed of Assist. Prof. Vahdet Ünal, Zafer Kızılkaya, 

Derya Yıldırım, N.O. Veryeri (Project manager), Eren Özden (Project Assistant).  A selected 

number of fishermen (14) and project team members discussed and mutually agreed on the 

locations and sizes of six NFZs on the basis of transparency and free discussions.  

 

ACTIVITY 5. DRAFT NATIONAL FISHERY LEGISLATION DEVELOPED 

 

Activity 5.1. National legislation and EU acqui in the field of fishery compared 

Final drafts of the listed parts that have place on the main report are completed.       

- Inspection of provisions of Turkish national legislation related to rules of “Council 

Regulation (EC) No 1967/2006 concerning management measures for the 

sustainable exploitation of fishery resources in the Mediterranean Sea” 

- Comparison between Turkish related national legislation and “Council Regulation 

(EC) No 1967/2006 concerning management measures for the sustainable 

exploitation of fishery resources in the Mediterranean Sea” and determination of 

gaps. 

- Legislative drafting for the purposes of transposing of “Council Regulation (EC) 

No 1967/2006 concerning management measures for the sustainable exploitation 

of fishery resources in the Mediterranean Sea” into Turkish national legislation. 
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- Recommendations for implementation of provisions of aligned Turkish national 

legislation with “Council Regulation (EC) No 1967/2006 concerning management 

measures for the sustainable exploitation of fishery resources in the 

Mediterranean Sea” in Gökova Bay. 

Beside this, Organic Aquaculture (OA) implementation’s legal basins are prepared by 

- Summarizing TR legislation on Organic Aquaculture 

- Searching for Turkish National Strategy on Sustainable Aquaculture 

- Reporting on Turkish and European Legislations on Organic Aquaculture 

Comparison and GAP analysis was submitted. 

Mr. Kemal Battal submitted the 1st interim report including legislative proposals for 

implementation of “Council Regulation (EC) No 1967/2006 concerning management 

measures for the sustainable exploitation of fishery resources in the Mediterranean Sea” for 

Gökova Bay. 

 

6. EVAULATION MEETINGS 

 

Activity 6.1. Project progress evaluation meeting 

On 25th August 2009, there had been a progress evaulation meeting in the Ministry of 

Environment and Forestry. The headship of the meeting was Ahmet Özyanık- President of 

EPASA. The participants were from EPASA and other associated organizations and NGOs. 

The meeting was the first offical presentation of the project.  

The 2nd Project Progress Meeting of Gökova ICMM was held on 12 November  2009 in 

Ankara. The participants were; Cem O. Kıraç Project co- leader-TR, Avifauna Survey,   

Assist. Prof. Vahdet Ünal -  Fishery Management,  M. Kemal Battal - Fishery Legislation and 

EU Acqui, Zafer Kızılkaya - No-fishing Project (as a supporting & co-funding project for 

Gökova ICMM) Dr. Harun Güçlüsoy, N. Ozan Veryeri - Mediterranean Monk Seal, Gökhan 

Kaboğlu– GIS supervisor. Each expert explained their studies and mentioned about what 

have been achieved until date of the meeting.  

 

On 31 December 2009 Cem O. Kıraç, Project Co-Leader (TR), Eren Özden, Project 

Assistant and Semiha Demirbaş, GIS expert had informed the progress of the project during 

1 year to the EPASA experts and officers. With this meeting, project team had the 



     

 

Putting PEEN to Practice in Marine and Coastal Areas 
A demonstration project ensuring the ecological resilience, coherence and sustainable future of Gökova Bay SPA in Turkey 

 

 

SAD-AFAG 2nd Technical Project Progress Report  
FOR GÖKOVA ICMM PROJECT INTERNAL USE ONLY 

16

opportunity to provide up to date information and interim results of the project to EPASA 

managers and staff as well as to the Director of MPA Project of EPASA co-funded by Turkish 

government and GEF. The participants informed proposals and concerns about the next term 

of the project.  

 

ACTIVITY 0. ADMINISTRATIVE ISSUES 

 

Activity 0.2. Comply with administrative requirements 

Eren Özden began to work for the position of project assistant on 1st December 2009.  

The collaboration protocol between SAD-AFAG and GAS-DER(The local NGO) has 

subscribed in October 2009. The local NGO offered their premises, equipment, experience 

and literature for further use in the project, additionally it will be, of course, involved in all 

local project activities for the duration of the project. It will assist in the preparation, 

implementation and announcement of future meetings and other activities. 

An explanatory letter including proposals about Eurosite Twinning Project which is a simple 

mechanism for site managers and organisations to work in partnership to improve standards 

of nature conservation management and practice,  had been sent to EPASA. (See ANNEX 

8). EPASA found Area Marina Protetta Cinque Terra (Italy) acceptable by reasons of the 

mentioned conservation area has much more experience in financial planning and 

developing administrative systems, applying them with functional work schedules beside the 

capacity improvement in bring-in (See ANNEX 9 for the reply of EPASA)  

 

 

B.   ACHIEVEMENTS AGAINST INDICATORS 

1. SAD-AFAG achieved to obtain necessary funding from UNDP-GEF (Ankara) as a 

matching fund to Gökova Integrated Coastal Zone and Marine Areas Planning Project. 

“Restoring Missing Algae Ecosystems by establishing No Fishing Zones in Gökova Bay” 

project covering Gökova SEPA initiated in April 2009. 

2. The most important step in the fishery management component was to get consent of the 

local fishermen on the establishment and selection of NFZs in Gökova Bay covering Gökova 

SEPA. 
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C.   PROBLEMS ENCOUNTERED 

1.  Yalçın Savaş the consultant of Posidonia sea grass distribution had some health 

problems and experienced a surgery operation. Therefore, he could not implement the 

remaining field studies under this component.  

2. The project office had a problem with the announcement of the Stakeholders meeting (5-8 

December 2009). The invitation of local cooperatives and relevant bodies had been done by 

EPASA officially. Unfortunately due to high bureaucracy, announcement of the “stakeholders’ 

problems analysis meeting” could not be disseminated to the stakeholders, persons or 

organizations in the project area effectively. The invitation letter first sent to EPASA Mugla 

Directorate which informed this meeting by another official letter to the Mugla Governorship. 

This invitation followed another letter informing Ula sub-governorship and Akyaka 

Municipality.   

3. Due to personal and academical unexpected developments Assist. Prof. Dr. Baki Yokeş 

(macrobenthic fauna survey consultant) has declared that he will not be able to provide his 

expertise as a consultant with regret in Gökova Putting PEEN into Practice project.  

4. The habitat classes were arranged in accordance with EUNIS habitat classification. 

However, this classification needs more terminology related phytosociological units of 

Gökova bay.  

D.   CORRECTIVE MEASURES (IF TAKEN) 

1.  On the next term of the project he will implement the field study of Posidonia See Grass 

distribution survey.   

2.  SAD-AFAG project team composed of N.O.Veryeri, Eren Özden, Semiha Demirbaş and 

C.O.Kıraç has directly communicated with the chairmen of cooperatives and other relevant 

parties. They were invited individually and repeatedly. Finally, the involvement level of the 

local participants were convincing. The next meeting’s announcements will directly be done 

by EPASA headquarter, Ankara as well as SAD-AFAG before official letters are sent to 

Muğla province to be disseminated to Ula town and Akyaka town which will finally reach the 

end user (target people or organizations). 
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3. Assist Prof. Dr. Baki Yokeş will continue to support the project voluntarily. Assoc. Prof. Dr. 

Murat Bilecenoğlu keeps studying the component with his expertise in the project area and 

marine fauna.  

4. During the project development meeting held in 31st December 2009 the project team and 

EPASA staff agreed to use “the standart data entry form” adopted by the Contracting Parties 

to the Barcelona Convention in 1995. 

 

E.   PLANNED ACTIVITIES IN THE NEXT PERIOD 

Activity 1.1. Biodiversity values identified and assessed 

1.1.1. Field studies concerning fish diversity and macrobenthic fauna will be implemented 

till March for 14 days.  

1.1.2. Avifauna field study will be between 21-25 January or 1-5 February 2010 for the 

survey of wintering birds in Gökova bay.  

1.1.3. Detailed survey will be held in caverns defined as potential Mediterranean monk seal 

habitats.  

1.1.4. Sandbar Shark survey field study will began in April due to the fact that sandbar 

sharks use area between April and September.  

1.1.5. Posidonia field survey will be implemented in the next term of the project, i.e. between 

February and May 2010. 

1.1.6. The map prepared under this framework will be shared with EPASA.  If the 

 classification of coastal habitats will be approved by EPASA, the southern coasts 

 from Çamlı bay to Bördübet village will be segmented in the same methodology. 

 Otherwise the methodology will be considered again.  

 

Activity 1.2. Socio-Economic values (actual and potential) assessed 

1.2.1. On the next term the questionnaires will be completed with the fishermen. The 

 statistics of illegal fishery and over fishing, fishery potential, measurements of target 

 fish species will be prepared.  

 SAD-AFAG will apply the Ministry of Agriculture and Rural Affairs (MARA) regarding 

 the establishment of NFZs and official announcement of the regulation in Gökova 

 SEPA. 
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1.2.2. Local consultant Bahar Suseven will prepare a report concerning with the relevant 

 component. She divides the flow of her reports into three different themes: i) an 

 analytic report, concerning human activities in relation to biodiversity, ii) underlining 

 project research outcomes by providing the necessary background material, sources 

 and literature, iii) comparing the former status quo with the status towards the end of 

 the project and raise questions for further research, should need arise. This holistic 

 approach will add to the base for a sustainable outcome of the project. Therefore She 

 will start to prepare abstracts and summaries of already existing reports and material 

 to be used for the project and will have to verify some research outcomes with some 

 field work, too. 

 

1.2.3. Concerning the standards definition and the feasibility study of Organic Aquaculture 

 implementation in Gokova Bay is going to be used for the proposal of the 

 rehabilitation center and a meeting with aquaproducts federation will be coordinated.

  

Activity 1.3. Threats and pressures identified and assessed 

Threat analysis especially hydro-carbon values of the significant stations will be measured.  

Activity 2.5. Web page designed and developed in the SAD-AFAG website 

The web site availability in search engines (Google etc.) will be obtained. The links from 

other websites will be placed on the related bodies’ web sites (EPASA, etc.)  

Activity 3.2. Public meeting(s) on Gokova SPA ICZM planning process held 

Target solution analysis meeting with stakeholders will be held in April 2010. 

Gökova SEPA integrated marine and coastal areas management planning workshop will be 

held with the participation of project partners and stakeholders in June 2010. 

Activity 5.1. National legislation and EU acqui in the field of fishery compared 

The draft legislation will be prepared associated with fishery and organic aquaculture.  Draft 

legislation will be negotiated with the relevant stakeholders in a meeting that will be 

coordinated in the next term. 


